NWS CHANGE FORM 1. DATE SUBMITTED

28Jul00
PART A Received 8/4/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Walter T Scott
NWS W/APO Routing Code: W/APO1 Routing Code: W/APO/SE RC_APO00081
Phone: (301) 713-1570 x 146

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

NWS 621Rev A.

] Asos XI Awirs [ crs ] NEXRAD ] OTHER (specify) 8/17/00

8. TITLE OF CHANGE
CONUS WFO Data Server Mass Storage Upgrade

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

[X HARDWARE ] SOFTWARE ] DOCUMENTATION ONLY See Attached List of Sites

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

All CONUS Weather Forecast Offices (WFOs, and RHQs) will require additional disk space for Build 5.0.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Add 2 -18GB Hard disk drivesto the Mass Storage Unit of DS1 and DS2 to al CONUS Sites and Puerto Rico.
Alaskaand Pacific Region sites storage was upgraded via separate RC - NWS 581.

13. ALTERNATE SOLUTIONS

N/A

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE This change must precede the deployment and implementation of the Build 5.0 Software load.
12/15/00

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE

]
APPROVED
]

RECOMMEND APPROVAL

DATE SIGNED
[0  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWSRC Form 1001, 7/1/99



NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO00081

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not | 2. WSH TRACKING NUMBER
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

referencing each applicable subject. NWS 621
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING
$****
5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
$****
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
-0-
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT
Purchase, Installation and Checkout cost of hardware. Contract Mod s
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
-0-
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT
TBD
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT
Increased Maintenance Costs folaiaied
Disk Maintenance Cost

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
NA

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)

NA

12. IMPLEMENTATION/RETROFIT SCHEDULE

NA

13. FACILITY INFORMATION (Attach facility drawings/plans.)

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)

NA

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED

None

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
NA

17. COORDINATION OF CHANGE WITH OTHER CHANGES

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
None

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)

TBD

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.) The site will be required to operate in WFO Backup Mode
while each Mass Storage disk is installed. The NCF will run a script to
partition the newly installed disk.

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

TBD
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

RC_APO00081

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced

2. WSH TRACKING NUMBER

and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.) NWS 621

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7. DOC 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE NUMBER OR NEW TYPE DOCUMENT DOCUMENT
SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER B. A. IDENTIFIER B.
OR SITE LOCATION MODIFY CONFIGURATION COMMENTS REV REV
TBD TBD

NWSRC Form 1001, 9/15/99

NWSRC Form 1001, 7/1/99
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NWS CHANGE FORM
PART C

L ORIGINZ

OR TRACKING NUMBER

RC_APO00081

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

2. WSH TRACKING NUMBER

requirement or the necessary implementation actions. NWS 621
3. CCB COST EVALUATION
NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST
(SPECIFY), Fekkkddok
EE
4. IMPLEMENTATION DOCUMENTS REQUIRED
B Engineering Modification Note |:| Software Release Notes @er Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activi

& L e
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
TBD
NWSRC Form 1001, 9/15/99 Part C - Page 1
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Pl

Operational WFOs
ABR

ALY
ABQ
AMA
FFC
EWX
LWX
BYZ
BGM
BMX
BIS
BOI
BOX
BRO
BUF
BTV
CAR
ILX
cTP
CHS
RLX
cvYs
LOT
ILN
CLE
CAE
CRP
FWD

BOU
DMX

Site Listing
for NWS 621

Type

WFO
WFO
WFO
WFO
WFO-C
WFO
WFO
WFO
WFO
WFO
WFO
WFO
WFO-C
WFO
WFO
WFO
WFO
WFO
WFO-C
WFO
WFO
WFO
WFO
WFO-C
WFO
WFO
WFO
WFO-C

WFOA
WFO

Site Name

ABERDEEN, SD

ALBANY, NY
ALBUQUERQUE, NM
AMARILLO, TX

ATLANTA, GA
AUSTIN/SAN ANTONIO, TX
BALTIMORE, MD/WASHINGTON, DC
BILLINGS, MT
BINGHAMTON, NY
BIRMINGHAM, AL
BISMARCK, ND

BOISE, ID

BOSTON, MA
BROWNSVILLE, TX
BUFFALO, NY
BURLINGTON, VT
CARIBOU, ME

CENTRAL ILLINOIS, IL
CENTRAL PENNSYLVANIA, PA
CHARLESTON, SC
CHARLESTON, WV
CHEYENNE, WY
CHICAGO, IL

CINCINNATI, OH
CLEVELAND, OH
COLUMBIA, SC

CORPUS CHRISTI, TX
DALLAS/FORT WORTH, TX

DENVER/BOULDER, CO
DES MOINES, IA

City

Aberdeen
Albany
Albuquerque
Amarillo
Atlanta

New Braunfels
Sterling
Billings
Binghamton
Alabaster
Bismarck
Boise
Taunton
Brownsville
Cheektowaga
Burlington
Caribou
Lincoln

State College
Charleston
Ruthdale
Cheyenne
Romeoville
Wilmington
Cleveland
Columbia
Corpus Christi
Fort Worth

Boulder
Johnston

2

CR

ER

SR

SR

SR

SR

ER

WR

ER

SR

CR

WR

ER

SR

ER

ER

ER

CR

ER

ER

ER

CR

CR

ER

ER

ER

SR

SR

CR
CR

SD

NY

NM

GA

VA

MT

NY

AL

ND

MA

NY

VT

ME

PA

SC

wv

wy

OH

OH

SC

LnNo

134

120

82

37

33

48

92

131

121

116

22

DEV

49

122

123

139

66

15

106

53

125

67

25

26

107

47

11

99



DTX
DDC
DLH
FGF
EPZ
LKN
EKA
FGZ
GGW
GLD
GJT
GRR
TFX
GRB
GSP
GID
HGX
IND
JKL
JAN
JAX
EAX
EYW
MRX
ARX
LCH
VEF
LZK
LOX
LMK
LUB
MQT
MFR

MLB

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO-C

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

DETROIT, MI

DODGE CITY, KS

DULUTH, MN

EASTERN NORTH DAKOTA, ND
EL PASO, TX

ELKO, NV

EUREKA, CA

FLAGSTAFF, AZ
GLASGOW, MT
GOODLAND, KS

GRAND JUNCTION, CO
GRAND RAPIDS, Ml
GREAT FALLS, MT

GREEN BAY, WI
GREENVILLE/SPARTANBURG, SC
HASTINGS, NE
HOUSTON/GALVESTON, TX
INDIANAPOLIS, IN
JACKSON, KY

JACKSON, MS
JACKSONVILLE, FL
KANSAS CITY/PLEASANT HILL, MO
KEY WEST, FL
KNOXVILLE/TRI-CITIES, TN
LA CROSSE, Wi

LAKE CHARLES, LA

LAS VEGAS, NV

LITTLE ROCK, AR

LOS ANGELES, CA
LOUISVILLE, KY

LUBBOCK, TX
MARQUETTE, MI
MEDFORD, OR

MELBOURNE, FL

White Lake
Dodge City
Duluth

Grand Forks
Santa Teresa
Elko

Eureka
Bellemont
Glasgow
Goodland
Grand Junction
Grand Rapids
Great Falls
Ashwaubenon
Greer
Hastings
Dickinson
Indianapolis
Jackson
Jackson
Jacksonville
Pleasant Hill
Key West
Morristown
La Crosse
Lake Charles
Las Vegas
North Little Rock
Oxnard
Louisville
Lubbock
Marquette
Medford

Melbourne

CR

CR

CR

CR

SR

WR

WR

WR

WR

CR

CR

CR

WR

CR

ER

CR

SR

CR

CR

SR

SR

CR

SR

SR

CR

SR

WR

SR

WR

CR

SR

CR

WR

SR

Ml

KS

MN

ND

NM

NV

CA

AZ

MT

KS

Cco

MI

MT

Wi

SC

NE

KY

MS

FL

MO

FL

W

NV

AR

CA

KY

Ml

OR

FL

43

DEV

135

70

124

96

7

132

DEV

126

44

38

113

108

31

27

28

117

129

DEV

140

102

114

84

97

103

110

29

71

45

57

34



MEG
MFL
MAF
MKX
MPX
MSO
MOB
MHX
OHX
LIX
OKX
APX
LBF
IWX
OUN
OAX
PAH
PDT
PHI
PSR
PBZ
PIH
GYX
PQR
PUB
DVN
RAH
UNR
REV
RIW
RNK
sTO

SLC

WFO

WFO

WFO

WFO

WFO-C

WFO

WFO

WFO

WFO

WFO-C

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO-C

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO-C

WFO-C

MEMPHIS, TN

MIAMI, FL
MIDLAND/ODESSA, TX
MILWAUKEE, WI
MINNEAPOLIS, MN
MISSOULA, MT
MOBILE, AL
MOREHEAD CITY, NC
NASHVILLE, TN

NEW ORLEANS/BATON ROUGE, LA
NEW YORK CITY, NY
NORTH CENTRAL LOWER MICHIGAN, MI
NORTH PLATTE, NE
NORTHERN INDIANA, IN
OKLAHOMA CITY, OK
OMAHA, NE
PADUCAH, KY
PENDLETON, OR
PHILADELPHIA, PA
PHOENIX, AZ
PITTSBURGH, PA
POCATELLO/IDAHO FALLS, ID
PORTLAND, ME
PORTLAND, OR
PUEBLO, CO

QUAD CITIES, IA
RALEIGH/DURHAM, NC
RAPID CITY, SD

RENO, NV

RIVERTON, WY
ROANOKE, VA
SACRAMENTO, CA

SALT LAKE CITY, UT

Memphis/Germantown
Miami
Midland
Dousman
Chanhassen
Missoula
Mobile
Newport
Old Hickory
Slidell
Upton
Gaylord
North Platte
North Webster
Norman
Valley
Paducah
Pendleton
Mount Holly
Phoenix
Coraopolis
Pocatello
Gray
Portland
Pueblo
Davenport
Raleigh
Rapid City
Reno
Riverton
Blacksburg
Sacramento

Salt Lake City

SR

SR

SR

CR

CR

WR

SR

ER

SR

SR

ER

CR

CR

CR

SR

CR

CR

WR

ER

WR

ER

WR

ER

WR

CR

CR

ER

CR

WR

CR

ER

WR

WR

FL

Wi

MN

MT

AL

NC

NY

Ml

NE

OK

NE

KY

OR

NJ

AZ

PA

ME

OR

Cco

NC

SD

NV

wy

VA

CA

uTt

104

35

72

115

39

118

74

105

13

17

46

80

137

81

30

42

16

78

DEV

133

109

21

127

100

75

136

98

128

94

55

DEV



SJT
SGX
MTR
HNX
sJu
SEW
SHV
FSD
OTX
SGF
LSX
TAE
TBW
TOP
TWC
TSA
AKQ
ICT

ILM

Regional
Headquarters
BCQ
VUY
EHU

VHW

Training Center
NTCB

NTCD

National Centers
WNAW

WNOW
SPCW
NHCW

SFMG

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO-C

WFO

WFO

WFO

WFO

WFO

WFO

WFO

WFO-C

WFO-C

WFO-C

WFO-C

WFO-C

WFO-C

WFO

SAN ANGELO, TX

SAN DIEGO, CA

SAN FRANCISCO BAY AREA, CA
SAN JOAQUIN VALLEY, CA
SAN JUAN, PR
SEATTLE/TACOMA, WA
SHREVEPORT, LA

SIOUX FALLS, SD
SPOKANE, WA
SPRINGFIELD, MO

ST. LOUIS, MO
TALLAHASSEE, FL
TAMPA BAY AREA, FL
TOPEKA, KS

TUCSON, AZ

TULSA, OK

WAKEFIELD, VA

WICHITA, KS

WILMINGTON, NC

Central Region Headquarters
Eastern Region Headquarters
Southern Region Headquarters

Western Region Headquarters

NWS Training Center 1 WFO

NWS Training Center 2 WFO

Aviation Weather Center (AWC)
NOAA Science Center (NSC)
Storm Prediction Center (SPC)
Tropical Prediction Center (NHC)

Spaceflight Meteorology Group (SMG)

San Angelo
San Diego
Monterey
Hanford
San Juan
Stanwood
Shreveport
Sioux Falls
Spokane
Springfield
St Charles
Tallahassee
Ruskin
Topeka
Tucson
Tulsa
Wakefield
Wichita

Wilmington

Kansas City
Bohemia
Fort Worth

Salt Lake City

Kansas City

Kansas City

Kansas City
Camp Springs
Norman

Miami

Houston

SR

WR

WR

WR

PR

WR

SR

CR

WR

CR

CR

SR

SR

CR

WR

SR

ER

CR

ER

CR

ER

SR

WR

CR

CR

NC

NC

NC

NC

NC

CA

CA

CA

PR

WA

SD

WA

MO

MO

FL

FL

KS

AZ

OK

VA

KS

NC

MO

NY

uTt

MO

MO

MO

MD

OK

FL

73

111

56

112

83

40

85

101

41

68

69

130

119

DEV

79

DEV

95

DEV

76

18

23

19

DEV

1b

88

DEV

90

86

141



Headquarters/Other
COMT

OSFW
NHOW
NMTW
WNCF

NHDA

PRC Test Beds
TBDW

Total Sites

WFO

WFO

WFO-C

WFO-C

WNCF

WFO-A

WFO-C

COMET, BOULDER, CO

NEXRAD Operational Support Facility
NWS Headquarters Operations

NWS Modernization Test & Integration
NCF WFO

NWS Headquarters Development

Test Bed 2

134

Boulder
Norman
Silver Spring
Silver Spring
Silver Spring

Silver Spring

McLean

WR

SR

ER

ER

ER

ER

ER

Cco

OK

MD

MD

MD

MD

VA

52

138

50

DEV

DEV

DEV

DEV



